ELINY

Transportation Authority of Marin

June 22, 2006

TO: Transportation Authority of Marin Commissioners

FROM: Dianne Steinhauser, Executive Director

RE: Addendum 3 to TAM Contract with Community Design + Architecture - Agenda Item 6d

Dear Commissioners:

Executive Summary

On February 26, 2004, the Marin Congestion Management Agency approved a Professional
Services Agreement with Community Design and Architecture to provide Transportation Planning
services related to the preparation a Smart Growth “Best Practices” Toolkit and Marin
Countywide Transportation for Livable Communities/Housing Incentive Program (TLC/HIP) (see
attached contract). Two subsequent addendums to the contract modified the work scope
components, amount, and timeline. The current contract expired on April 30, 2006.

Staff recommends extending the Community Design + Architecture contract for 1 year, to June
30, 2007, for the above described workload, with no changes to the contract amount at this time.

Recommendation: The TAM Board approve Addendum 3 to the Community Design +
Architecture contract, extending the contract completion to June 30, 2007.

Background
On February 26, 2004, the Marin Congestion Management Agency approved a Professional

Services Agreement with Community Design and Architecture to provide Transportation Planning
services related to the preparation a Smart Growth “Best Practices” Toolkit and Marin
Countywide Transportation for Livable Communities/Housing Incentive Program (TLC/HIP) (see
attached contract). Two subsequent addendums to the contract modified the work scope
components, amount, and timeline. The current contract expired on April 30, 2006.

Ongoing work with the TPLUS Advisory Committee and outreach efforts with each individual
city/town on the TOD/PeD Toolkit and followup Parking Policy workshops have taken longer than
anticipated to organize, prepare, and schedule. Staff support for TAM’s successful Local TLC
and Local HIP programs is necessary, especially considering that these funds were swapped for
Measure A money. This swap resulted in a lesser administrative burden for the project
sponsors, but resulted in TAM staff, rather than Caltrans Local Assistance, administering and
monitoring the delivery of these projects.

Staff is currently negotiating a revised work scope and amount to provide for increased and
ongoing staff support for the Local TLC/HIP program and additional transportation planning work
program support. It is anticipated that these changes would be brought to the TAM Board in
July.
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For the purposes of this contract addendum, the contract amount would remain unchanged at
$241,000. Staff recommends that the contract be extended retroactively from April 30, 2006 to
June 30, 2007 to allow for continuation of the work program.

Recommendation: The TAM Board approve Addendum 3 to the Community Design +
Architecture Contract for one year to June 30, 2006.

Attachment: Third Addendum to Agreement between TAM and Community Design +
Architecture, dated June 22, 2006
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THIRD ADDENDUM TO AGREEMENT BY AND BETWEEN

THE TRANSPORTATION AUTHORITY OF MARIN
(FORMERLY THE MARIN COUNTY CONGESTION MANAGEMENT AGENCY)
AND COMMUNITY DESIGN AND ARCHITECTURE, DATED FEBRUARY 26, 2004,
MODIFIED SEPTEMBER 23, 2004 and APRIL 28, 2005

THIS SECOND ADDENDUM is made and entered into this 22" day of June 2006, by
and between the Transportation Authority of Marin, hereinafter referred to as “TAM,”
and Community Design and Architecture, hereinafter referred to as “Contractor.”

RECITALS:

WHEREAS, TAM and the Contractor entered into an agreement for transportation
planning services related to implementation of the Marin Transportation Planning and
Land Use Solutions (T-PLUS) work program, including the preparation of a Smart
Growth “Best Practices” Toolkit and a Marin County Transportation for Livable
Communities/Housing Incentive Program (TLC/HIP) dated February 26, 2004 and
modified September 23, 2004 and further modified April 28, 2005 (“Agreement”); and

WHEREAS, the Agreement obligated Contractor to provide services set forth in “Exhibit
A” attached to the Agreement; and

WHEREAS, Sections 6 and 14 to the Agreement obligated Contractor to complete the
services by April 30, 2006; and

WHEREAS, the parties desire to amend the Agreement to extend the time to complete
these services to April 30, 2007 with no increase to the maximum contract cost to TAM
detailed in “Exhibit B” also attached to the Agreement.

NOW, THEREFORE, the parties agree to modify Sections 6 and 14 of the Agreement
as set forth below.

AGREEMENT:

1. Sections 6, and 14 of the Agreement are hereby modified to read, as follows:

6. CONTRACT PERFORMANCE TIME

All the work required by this contract shall be completed and ready for
acceptance no later than June 30, 2007.

14. TIME OF AGREEMENT

This Agreement shall commence on February 26, 2004 and shall terminate
on June 30, 2007.
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2. Except as otherwise provided herein all terms and conditions of the agreement
shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Third Addendum on the
day first written above.

“TAM” “CONTRACTOR”

TRANSPORTATION AUTHORITY MARIN

By: By:
Steve Kinsey, Chair Philip Erickson, Architect
President
Federal Tax I.D. #: 94-337-4089
Telephone #: 510-839-4568

Page 2 F:\03. TAM BOARDS & COMMITTEES\03.01 TAM Board\03.01.03 Board Packets\06-22-06\DRAFTS FOR REVIEW\6d-Attachment - CD+A-ContractAddend3.doc



	ADP13D.tmp
	“TAM” “CONTRACTOR” 
	TRANSPORTATION AUTHORITY MARIN 
	By: _____________________________ By:  ____________________________ 


